EXPENSE REPORT

Sasi Villa | INR | 23/02/2026 | 656 records

TOTAL INCOME	TOTAL EXPENSES	NET BALANCE	BUDGET
INR 14,954,752.00	INR 14,395,662.61	INR 559,089.39	INR 25,000,000.00

Expense Breakdown by Category

Category	Amount	%
Villa Construction	INR 14,395,662.61	100.0%

Top Expenses

Date	Description	Amount
2025-06-14	Steel	INR 525,500.00
2025-07-28	AAC Block	INR 401,625.00
2025-09-11	Readymix Concrete	INR 374,400.00
2025-01-28	Steel	INR 340,244.00
2025-07-12	Readymix Concrete	INR 331,200.00

All Transactions (656)

#	Date	Type	Project	Category	Description	Amount (INR)
1	2026-02-13	Expense	Sasi Villa	Villa Construction	Cement - Plaster	INR 15,500.00
2	2026-02-13	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
3	2026-02-11	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 220.00
4	2026-02-10	Expense	Sasi Villa	Villa Construction	EB Bill	INR 8,892.00
5	2026-02-09	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 85.00
6	2026-02-07	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 46,350.00
7	2026-02-06	Expense	Sasi Villa	Villa Construction	Breaker Rent	INR 600.00
8	2026-02-05	Expense	Sasi Villa	Villa Construction	JCB Rent	INR 4,470.00
9	2026-02-03	Expense	Sasi Villa	Villa Construction	Cement - Plaster	INR 9,300.00

#	Date	Type	Project	Category	Description	Amount (INR)
10	2026-02-03	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
11	2026-01-31	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 55,850.00
12	2026-01-25	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 48,700.00
13	2026-01-25	Expense	Sasi Villa	Villa Construction	Cement	INR 10,800.00
14	2026-01-25	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
15	2026-01-23	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 400.00
16	2026-01-23	Expense	Sasi Villa	Villa Construction	Breaker Rent	INR 600.00
17	2026-01-23	Expense	Sasi Villa	Villa Construction	Cutting Machine Rent	INR 100.00
18	2026-01-20	Expense	Sasi Villa	Villa Construction	Brick	INR 45,000.00
19	2026-01-20	Expense	Sasi Villa	Villa Construction	Extra Brick and Driver	INR 650.00
20	2026-01-20	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 100.00
21	2026-01-17	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 28,300.00
22	2026-01-14	Expense	Sasi Villa	Villa Construction	Lift Advance	INR 90,000.00
23	2026-01-14	Expense	Sasi Villa	Villa Construction	Cement - Plaster	INR 15,500.00
24	2026-01-14	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
25	2026-01-12	Expense	Sasi Villa	Villa Construction	Lift Advance	INR 10,000.00
26	2026-01-10	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 101,800.00
27	2026-01-08	Expense	Sasi Villa	Villa Construction	Ultratech Water Proofing Liquid	INR 1,200.00
28	2026-01-08	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 60.00
29	2026-01-08	Expense	Sasi Villa	Villa Construction	Cement	INR 10,200.00
30	2026-01-08	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
31	2026-01-05	Expense	Sasi Villa	Villa Construction	Breaker Rent	INR 600.00
32	2026-01-03	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 146,600.00
33	2026-01-02	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 470.00

#	Date	Type	Project	Category	Description	Amount (INR)
34	2026-01-02	Expense	Sasi Villa	Villa Construction	Cement - Plaster	INR 16,000.00
35	2026-01-02	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
36	2025-12-31	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 245.00
37	2025-12-31	Expense	Sasi Villa	Villa Construction	Hardware Items - Lock	INR 110.00
38	2025-12-30	Expense	Sasi Villa	Villa Construction	Brick	INR 45,000.00
39	2025-12-30	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
40	2025-12-30	Expense	Sasi Villa	Villa Construction	Cement - Plaster	INR 9,900.00
41	2025-12-30	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
42	2025-12-30	Expense	Sasi Villa	Villa Construction	Breaker Rent	INR 600.00
43	2025-12-29	Expense	Sasi Villa	Villa Construction	Breaker Rent	INR 600.00
44	2025-12-28	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 100.00
45	2025-12-27	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 20,400.00
46	2025-12-27	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 65,250.00
47	2025-12-26	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 330.00
48	2025-12-26	Expense	Sasi Villa	Villa Construction	P Sand (Blue Metals)	INR 49,800.00
49	2025-12-25	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 150.00
50	2025-12-25	Expense	Sasi Villa	Villa Construction	Breaker Rent	INR 600.00
51	2025-12-24	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 400.00
52	2025-12-23	Expense	Sasi Villa	Villa Construction	Drilling Machine Service	INR 1,200.00
53	2025-12-20	Expense	Sasi Villa	Villa Construction	Electrical items	INR 262.00
54	2025-12-20	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 12,000.00
55	2025-12-20	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 75,550.00
56	2025-12-19	Expense	Sasi Villa	Villa Construction	Cement	INR 10,050.00
57	2025-12-19	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00

#	Date	Type	Project	Category	Description	Amount (INR)
58	2025-12-19	Expense	Sasi Villa	Villa Construction	Ultratech Water Proofing Liquid	INR 1,200.00
59	2025-12-18	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 120.00
60	2025-12-18	Expense	Sasi Villa	Villa Construction	Steel Staircase Balance Amount (1st Floor)	INR 89,600.00
61	2025-12-17	Expense	Sasi Villa	Villa Construction	Savukku Wood Poles	INR 16,160.00
62	2025-12-17	Expense	Sasi Villa	Villa Construction	Hardware Items - Tape	INR 500.00
63	2025-12-15	Expense	Sasi Villa	Villa Construction	Cement - Plaster	INR 16,000.00
64	2025-12-15	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
65	2025-12-13	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 52,025.00
66	2025-12-09	Expense	Sasi Villa	Villa Construction	EB Bill	INR 9,536.00
67	2025-12-08	Expense	Sasi Villa	Villa Construction	Cement - Plaster	INR 9,600.00
68	2025-12-08	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
69	2025-12-08	Expense	Sasi Villa	Villa Construction	Steel	INR 18,909.00
70	2025-12-06	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 75,300.00
71	2025-12-05	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 21,600.00
72	2025-12-04	Expense	Sasi Villa	Villa Construction	Electrical items - Metal Box, Pipe	INR 800.00
73	2025-12-04	Expense	Sasi Villa	Villa Construction	Concrete Machine Diesel	INR 1,000.00
74	2025-12-04	Expense	Sasi Villa	Villa Construction	Cement	INR 10,050.00
75	2025-12-04	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
76	2025-12-03	Expense	Sasi Villa	Villa Construction	Electrical items - Metal Box, Pipe	INR 1,000.00
77	2025-11-30	Expense	Sasi Villa	Villa Construction	Cement - Plaster	INR 9,900.00
78	2025-11-30	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
79	2025-11-30	Expense	Sasi Villa	Villa Construction	Brick	INR 67,500.00
80	2025-11-30	Expense	Sasi Villa	Villa Construction	Extra Brick and Driver	INR 550.00
81	2025-11-29	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 28,800.00

#	Date	Type	Project	Category	Description	Amount (INR)
82	2025-11-29	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 52,650.00
83	2025-11-28	Expense	Sasi Villa	Villa Construction	Electrical items - Metal Box, Pipe	INR 41,550.00
84	2025-11-28	Expense	Sasi Villa	Villa Construction	Electrical items - DB Box	INR 12,950.00
85	2025-11-28	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 700.00
86	2025-11-27	Expense	Sasi Villa	Villa Construction	Steel Staircase Advance (1st Floor)	INR 200,000.00
87	2025-11-26	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 520.00
88	2025-11-26	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 240.00
89	2025-11-25	Expense	Sasi Villa	Villa Construction	Steel	INR 22,476.00
90	2025-11-22	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 570.00
91	2025-11-22	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 10,800.00
92	2025-11-22	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 82,850.00
93	2025-11-20	Expense	Sasi Villa	Villa Construction	Water Test	INR 850.00
94	2025-11-20	Expense	Sasi Villa	Villa Construction	Ultratech Water Proofing Liquid - Repair Polymer	INR 4,320.00
95	2025-11-19	Expense	Sasi Villa	Villa Construction	AAC Block	INR 162,885.00
96	2025-11-17	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 1,510.00
97	2025-11-17	Expense	Sasi Villa	Villa Construction	Cement - Plaster	INR 9,900.00
98	2025-11-17	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
99	2025-11-15	Expense	Sasi Villa	Villa Construction	Ashik Architecture Advance (7th Advance)	INR 13,000.00
100	2025-11-15	Expense	Sasi Villa	Villa Construction	Concrete Machine Diesel	INR 500.00
101	2025-11-15	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 120,530.00
102	2025-11-15	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 25,200.00
103	2025-11-15	Expense	Sasi Villa	Villa Construction	Aggregate (Blue Metals)	INR 49,500.00
104	2025-11-15	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
105	2025-11-15	Expense	Sasi Villa	Villa Construction	M Sand (Blue Metals)	INR 58,500.00

#	Date	Type	Project	Category	Description	Amount (INR)
106	2025-11-15	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
107	2025-11-15	Expense	Sasi Villa	Villa Construction	P Sand (Blue Metals)	INR 64,800.00
108	2025-11-15	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
109	2025-11-15	Expense	Sasi Villa	Villa Construction	Cement	INR 21,000.00
110	2025-11-15	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
111	2025-11-13	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 280.00
112	2025-11-11	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 160.00
113	2025-11-10	Expense	Sasi Villa	Villa Construction	Ultratech Water Proofing Liquid - Repair Polymer	INR 4,990.00
114	2025-11-10	Expense	Sasi Villa	Villa Construction	Aggregate	INR 12,000.00
115	2025-11-08	Expense	Sasi Villa	Villa Construction	Gypsum Plaster Advance	INR 30,000.00
116	2025-11-08	Expense	Sasi Villa	Villa Construction	Steel	INR 118,700.00
117	2025-11-08	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 97,600.00
118	2025-11-06	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 300.00
119	2025-11-05	Expense	Sasi Villa	Villa Construction	Cement	INR 24,900.00
120	2025-11-03	Expense	Sasi Villa	Villa Construction	Water Test	INR 1,180.00
121	2025-11-03	Expense	Sasi Villa	Villa Construction	Petrol (Pondicherry)	INR 4,807.00
122	2025-11-01	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 75,350.00
123	2025-11-01	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 11,300.00
124	2025-11-01	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 700.00
125	2025-10-31	Expense	Sasi Villa	Villa Construction	Ultratech Water Proofing Liquid - Repair Polymer	INR 4,990.00
126	2025-10-30	Expense	Sasi Villa	Villa Construction	Ultratech Water Proofing Liquid - Repair Polymer	INR 2,330.00
127	2025-10-30	Expense	Sasi Villa	Villa Construction	Electrical items	INR 275.00
128	2025-10-29	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 1,270.00
129	2025-10-29	Expense	Sasi Villa	Villa Construction	Cement - Plaster	INR 6,600.00

#	Date	Type	Project	Category	Description	Amount (INR)
130	2025-10-29	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
131	2025-10-29	Expense	Sasi Villa	Villa Construction	AAC Block	INR 116,900.00
132	2025-10-28	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 190.00
133	2025-10-28	Expense	Sasi Villa	Villa Construction	Electrical items	INR 200.00
134	2025-10-28	Expense	Sasi Villa	Villa Construction	Cement	INR 9,300.00
135	2025-10-28	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
136	2025-10-25	Expense	Sasi Villa	Villa Construction	Cement - Plaster	INR 3,300.00
137	2025-10-25	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
138	2025-10-25	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 41,700.00
139	2025-10-22	Expense	Sasi Villa	Villa Construction	Steel Staircase	INR 143,000.00
140	2025-10-22	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 125.00
141	2025-10-19	Income	Sasi Villa	Villa Construction	Cash Received from Sasi Annan	INR 1,420,000.00
142	2025-10-18	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 49,675.00
143	2025-10-18	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 24,000.00
144	2025-10-18	Expense	Sasi Villa	Villa Construction	Brick	INR 67,500.00
145	2025-10-18	Expense	Sasi Villa	Villa Construction	Extra Brick and Driver	INR 300.00
146	2025-10-18	Expense	Sasi Villa	Villa Construction	Ashik Architecture Advance (6th Advance)	INR 20,000.00
147	2025-10-16	Expense	Sasi Villa	Villa Construction	Electrical items	INR 800.00
148	2025-10-14	Expense	Sasi Villa	Villa Construction	Arul Mason Team Advance - Sheet Rent	INR 104,600.00
149	2025-10-14	Expense	Sasi Villa	Villa Construction	AAC Block	INR 110,800.00
150	2025-10-14	Expense	Sasi Villa	Villa Construction	Electrical items	INR 3,350.00
151	2025-10-14	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 300.00
152	2025-10-13	Expense	Sasi Villa	Villa Construction	Cement	INR 11,100.00
153	2025-10-13	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00

#	Date	Type	Project	Category	Description	Amount (INR)
154	2025-10-11	Expense	Sasi Villa	Villa Construction	Electrical items	INR 800.00
155	2025-10-11	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 72,100.00
156	2025-10-11	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 30,000.00
157	2025-10-11	Expense	Sasi Villa	Villa Construction	Hardware Items - Broom	INR 200.00
158	2025-10-11	Expense	Sasi Villa	Villa Construction	Hardware Items - Wall Cutting Machine	INR 4,500.00
159	2025-10-11	Expense	Sasi Villa	Villa Construction	Petrol	INR 2,000.00
160	2025-10-11	Expense	Sasi Villa	Villa Construction	Aggregate	INR 7,000.00
161	2025-10-10	Expense	Sasi Villa	Villa Construction	Electrical items	INR 6,632.00
162	2025-10-10	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 300.00
163	2025-10-10	Expense	Sasi Villa	Villa Construction	Electrical Engineer Site Visiting Charges	INR 3,000.00
164	2025-10-10	Income	Sasi Villa	Villa Construction	Cash Received from Sasi Annan	INR 303,000.00
165	2025-10-07	Expense	Sasi Villa	Villa Construction	Electrical items	INR 380.00
166	2025-10-05	Expense	Sasi Villa	Villa Construction	Electrical items - Metal Box, Pipe	INR 45,600.00
167	2025-10-04	Expense	Sasi Villa	Villa Construction	Waste Oil	INR 400.00
168	2025-10-04	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 66,800.00
169	2025-10-04	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 17,000.00
170	2025-10-02	Expense	Sasi Villa	Villa Construction	AAC Block Paste & Fibre Mesh	INR 19,200.00
171	2025-10-02	Expense	Sasi Villa	Villa Construction	Waste Oil	INR 300.00
172	2025-09-30	Expense	Sasi Villa	Villa Construction	Ayudha Poojai	INR 1,100.00
173	2025-09-30	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 74,450.00
174	2025-09-30	Expense	Sasi Villa	Villa Construction	Electrician Advance	INR 8,000.00
175	2025-09-26	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 140.00
176	2025-09-26	Expense	Sasi Villa	Villa Construction	Hardware Items - Case Cutting Machine	INR 12,860.00
177	2025-09-25	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 60.00

#	Date	Type	Project	Category	Description	Amount (INR)
178	2025-09-23	Expense	Sasi Villa	Villa Construction	Ashik Architecture Advance (5th Advance)	INR 20,000.00
179	2025-09-23	Expense	Sasi Villa	Villa Construction	Steel Staircase Advance	INR 175,000.00
180	2025-09-23	Expense	Sasi Villa	Villa Construction	EB Bill	INR 10,591.00
181	2025-09-22	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 68,400.00
182	2025-09-22	Expense	Sasi Villa	Villa Construction	AAC Block	INR 80,150.00
183	2025-09-20	Expense	Sasi Villa	Villa Construction	Cement	INR 11,100.00
184	2025-09-20	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
185	2025-09-18	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail & Cutting Blade	INR 1,360.00
186	2025-09-17	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail & Plate	INR 1,900.00
187	2025-09-16	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 210.00
188	2025-09-13	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 69,025.00
189	2025-09-13	Expense	Sasi Villa	Villa Construction	Waste Oil	INR 200.00
190	2025-09-12	Expense	Sasi Villa	Villa Construction	1/2 Aggregate (Blue Metals)	INR 7,000.00
191	2025-09-11	Expense	Sasi Villa	Villa Construction	Hardware Items - Concrete Shoe	INR 750.00
192	2025-09-11	Expense	Sasi Villa	Villa Construction	Readymix Concrete	INR 374,400.00
193	2025-09-11	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Boom Rent	INR 25,000.00
194	2025-09-11	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Driver	INR 1,000.00
195	2025-09-11	Expense	Sasi Villa	Villa Construction	Food and Tea	INR 14,800.00
196	2025-09-11	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 17,000.00
197	2025-09-11	Expense	Sasi Villa	Villa Construction	Arul Mason Team	INR 1,000.00
198	2025-09-09	Expense	Sasi Villa	Villa Construction	Ashik Architecture Visiting Charges	INR 5,000.00
199	2025-09-09	Expense	Sasi Villa	Villa Construction	Hardware Items - Drilling Bit	INR 250.00
200	2025-09-09	Expense	Sasi Villa	Villa Construction	Hardware Items - Fiber Mesh	INR 2,600.00
201	2025-09-09	Income	Sasi Villa	Villa Construction	Cash Received from Sasi Annan	INR 1,500,000.00

#	Date	Type	Project	Category	Description	Amount (INR)
202	2025-09-08	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 300.00
203	2025-09-06	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 348.00
204	2025-09-06	Expense	Sasi Villa	Villa Construction	Electrical items	INR 852.00
205	2025-09-06	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 144,325.00
206	2025-09-05	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 630.00
207	2025-09-05	Expense	Sasi Villa	Villa Construction	Ultratech Water Proofing Liquid	INR 1,850.00
208	2025-09-05	Expense	Sasi Villa	Villa Construction	Electrical items	INR 21,250.00
209	2025-09-04	Expense	Sasi Villa	Villa Construction	Steel	INR 31,613.00
210	2025-09-04	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 400.00
211	2025-09-03	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 300.00
212	2025-09-02	Expense	Sasi Villa	Villa Construction	Cement	INR 11,100.00
213	2025-09-02	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
214	2025-09-01	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block, Cutting Blade	INR 910.00
215	2025-09-01	Expense	Sasi Villa	Villa Construction	Hardware Items - Steel Ladder	INR 10,800.00
216	2025-09-01	Income	Sasi Villa	Villa Construction	Cash Received from Sasi Annan	INR 1,622,500.00
217	2025-08-30	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 121,650.00
218	2025-08-28	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 400.00
219	2025-08-27	Expense	Sasi Villa	Villa Construction	Hardware Items - Gloves, Nail	INR 625.00
220	2025-08-25	Expense	Sasi Villa	Villa Construction	Steel	INR 117,713.00
221	2025-08-25	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 2,000.00
222	2025-08-25	Expense	Sasi Villa	Villa Construction	Electrical items	INR 12,260.00
223	2025-08-25	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 500.00
224	2025-08-23	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 112,250.00
225	2025-08-22	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail, Hammer & Tape	INR 830.00

#	Date	Type	Project	Category	Description	Amount (INR)
226	2025-08-21	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail & Cutting Blade	INR 300.00
227	2025-08-19	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 730.00
228	2025-08-18	Expense	Sasi Villa	Villa Construction	Printout and Xerox	INR 540.00
229	2025-08-18	Expense	Sasi Villa	Villa Construction	1/2 Aggregate (Blue Metals)	INR 7,000.00
230	2025-08-18	Expense	Sasi Villa	Villa Construction	Arul Mason Team Advance - Sheet Rent	INR 100,000.00
231	2025-08-16	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 112,075.00
232	2025-08-15	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 540.00
233	2025-08-14	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 250.00
234	2025-08-13	Expense	Sasi Villa	Villa Construction	Drilling Machine	INR 6,440.00
235	2025-08-13	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 500.00
236	2025-08-13	Expense	Sasi Villa	Villa Construction	Cement	INR 18,500.00
237	2025-08-13	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
238	2025-08-13	Expense	Sasi Villa	Villa Construction	Ultratech Water Proofing Liquid	INR 3,000.00
239	2025-08-12	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary - Concrete Worker Salary	INR 9,000.00
240	2025-08-12	Expense	Sasi Villa	Villa Construction	Readymix Concrete	INR 183,200.00
241	2025-08-12	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Boom Rent	INR 10,000.00
242	2025-08-12	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Driver	INR 1,000.00
243	2025-08-12	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 500.00
244	2025-08-12	Expense	Sasi Villa	Villa Construction	Hardware Items - Gloves	INR 800.00
245	2025-08-12	Expense	Sasi Villa	Villa Construction	Food and Tea	INR 2,450.00
246	2025-08-09	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 58,000.00
247	2025-08-09	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 1,000.00
248	2025-08-08	Expense	Sasi Villa	Villa Construction	Hardware Items - Waste & Gloves	INR 130.00
249	2025-08-06	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 270.00

#	Date	Type	Project	Category	Description	Amount (INR)
250	2025-08-06	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary - Concrete Worker Salary	INR 7,500.00
251	2025-08-04	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 200.00
252	2025-08-02	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 54,075.00
253	2025-08-02	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 280.00
254	2025-08-02	Expense	Sasi Villa	Villa Construction	Steel - Binding Wire	INR 10,060.00
255	2025-08-02	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 200.00
256	2025-08-02	Expense	Sasi Villa	Villa Construction	Printout and Xerox	INR 45.00
257	2025-08-02	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 4,000.00
258	2025-08-02	Expense	Sasi Villa	Villa Construction	Plumbing Items	INR 1,325.00
259	2025-08-01	Expense	Sasi Villa	Villa Construction	Steel - Binding Wire	INR 600.00
260	2025-08-01	Expense	Sasi Villa	Villa Construction	Printout and Xerox	INR 45.00
261	2025-07-31	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 1,860.00
262	2025-07-31	Expense	Sasi Villa	Villa Construction	Hardware Items - Paste	INR 1,600.00
263	2025-07-31	Expense	Sasi Villa	Villa Construction	Drilling Machine Rental	INR 200.00
264	2025-07-29	Expense	Sasi Villa	Villa Construction	Cement	INR 28,500.00
265	2025-07-28	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 1,000.00
266	2025-07-28	Expense	Sasi Villa	Villa Construction	Plastic Ball	INR 23,200.00
267	2025-07-28	Expense	Sasi Villa	Villa Construction	AAC Block	INR 401,625.00
268	2025-07-28	Expense	Sasi Villa	Villa Construction	AAC Block Paste	INR 58,000.00
269	2025-07-26	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 60,490.00
270	2025-07-26	Expense	Sasi Villa	Villa Construction	Steel	INR 203,113.00
271	2025-07-26	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 3,800.00
272	2025-07-23	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade and Nail	INR 640.00
273	2025-07-23	Expense	Sasi Villa	Villa Construction	EB Bill	INR 9,584.00

#	Date	Type	Project	Category	Description	Amount (INR)
274	2025-07-19	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 64,050.00
275	2025-07-16	Expense	Sasi Villa	Villa Construction	Hardware Items - Green Shade Net	INR 4,067.00
276	2025-07-16	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 280.00
277	2025-07-15	Expense	Sasi Villa	Villa Construction	Cement	INR 11,100.00
278	2025-07-14	Expense	Sasi Villa	Villa Construction	Hardware Items - Concrete Shoe	INR 600.00
279	2025-07-14	Expense	Sasi Villa	Villa Construction	Arul Mason Team	INR 3,000.00
280	2025-07-14	Expense	Sasi Villa	Villa Construction	Food	INR 14,000.00
281	2025-07-14	Expense	Sasi Villa	Villa Construction	Food Container Box	INR 790.00
282	2025-07-14	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 400.00
283	2025-07-14	Expense	Sasi Villa	Villa Construction	Concrete Vibrating Machine	INR 4,500.00
284	2025-07-14	Expense	Sasi Villa	Villa Construction	Texmo Motor	INR 4,150.00
285	2025-07-14	Expense	Sasi Villa	Villa Construction	Plumbing Items	INR 2,738.00
286	2025-07-14	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 240.00
287	2025-07-14	Expense	Sasi Villa	Villa Construction	Food and Tea	INR 790.00
288	2025-07-14	Expense	Sasi Villa	Villa Construction	Pooja Things	INR 1,560.00
289	2025-07-14	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 18,000.00
290	2025-07-14	Expense	Sasi Villa	Villa Construction	Sasi Annan	INR 5,500.00
291	2025-07-14	Expense	Sasi Villa	Villa Construction	Chairs	INR 4,850.00
292	2025-07-14	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Driver	INR 1,000.00
293	2025-07-13	Expense	Sasi Villa	Villa Construction	Hardware Items - Tape and Marker	INR 940.00
294	2025-07-13	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 101,900.00
295	2025-07-13	Expense	Sasi Villa	Villa Construction	Printout and Xerox	INR 120.00
296	2025-07-13	Expense	Sasi Villa	Villa Construction	Food and Tea	INR 407.00
297	2025-07-12	Expense	Sasi Villa	Villa Construction	Electrical items	INR 22,700.00

#	Date	Type	Project	Category	Description	Amount (INR)
298	2025-07-12	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 600.00
299	2025-07-12	Expense	Sasi Villa	Villa Construction	Readymix Concrete	INR 331,200.00
300	2025-07-12	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Boom Rent	INR 25,000.00
301	2025-07-11	Expense	Sasi Villa	Villa Construction	Electrical items	INR 590.00
302	2025-07-10	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 280.00
303	2025-07-10	Expense	Sasi Villa	Villa Construction	Steel	INR 220,221.00
304	2025-07-10	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 3,800.00
305	2025-07-08	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 54.00
306	2025-07-07	Expense	Sasi Villa	Villa Construction	Electrical items	INR 2,360.00
307	2025-07-05	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 71,100.00
308	2025-07-05	Expense	Sasi Villa	Villa Construction	Arul Mason Team Advance - Sheet	INR 100,000.00
309	2025-07-05	Expense	Sasi Villa	Villa Construction	HDPE Sheet	INR 11,100.00
310	2025-07-05	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 950.00
311	2025-07-05	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail & Oil	INR 1,050.00
312	2025-07-05	Expense	Sasi Villa	Villa Construction	Ashik Architecture Visiting Charges	INR 5,000.00
313	2025-07-04	Expense	Sasi Villa	Villa Construction	Electrical items	INR 566.00
314	2025-07-04	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 270.00
315	2025-07-04	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 300.00
316	2025-07-03	Expense	Sasi Villa	Villa Construction	Ashik Architecture Visiting Charges	INR 5,000.00
317	2025-07-02	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 80.00
318	2025-06-28	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 71,065.00
319	2025-06-25	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 1,340.00
320	2025-06-24	Expense	Sasi Villa	Villa Construction	Arul Mason Team Advance	INR 53,000.00
321	2025-06-21	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 40,550.00

#	Date	Type	Project	Category	Description	Amount (INR)
322	2025-06-20	Expense	Sasi Villa	Villa Construction	Concrete Machine Diesel	INR 500.00
323	2025-06-20	Income	Sasi Villa	Villa Construction	Cash Received from Sasi Annan	INR 1,500,000.00
324	2025-06-19	Expense	Sasi Villa	Villa Construction	Electrical items	INR 290.00
325	2025-06-19	Expense	Sasi Villa	Villa Construction	Cement	INR 18,500.00
326	2025-06-19	Expense	Sasi Villa	Villa Construction	Ultratech Water Proofing Liquid	INR 2,310.00
327	2025-06-19	Income	Sasi Villa	Villa Construction	Cash Received from Sasi Annan	INR 1,000,000.00
328	2025-06-18	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 75.00
329	2025-06-18	Expense	Sasi Villa	Villa Construction	Plumbing Items	INR 335.00
330	2025-06-17	Expense	Sasi Villa	Villa Construction	Concrete Machine Diesel	INR 500.00
331	2025-06-16	Expense	Sasi Villa	Villa Construction	Ashik Architecture Advance (4th Advance)	INR 100,000.00
332	2025-06-16	Expense	Sasi Villa	Villa Construction	Plywood	INR 5,700.00
333	2025-06-14	Expense	Sasi Villa	Villa Construction	Savukku Wood Poles	INR 10,171.00
334	2025-06-14	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 34,000.00
335	2025-06-14	Expense	Sasi Villa	Villa Construction	Steel	INR 525,500.00
336	2025-06-14	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 2,800.00
337	2025-06-09	Expense	Sasi Villa	Villa Construction	EB Bill	INR 8,708.00
338	2025-06-09	Expense	Sasi Villa	Villa Construction	Plumbing Items	INR 126.00
339	2025-06-07	Expense	Sasi Villa	Villa Construction	Cement	INR 18,500.00
340	2025-06-07	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
341	2025-06-07	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 500.00
342	2025-06-07	Expense	Sasi Villa	Villa Construction	M Sand (Blue Metals)	INR 63,000.00
343	2025-06-07	Expense	Sasi Villa	Villa Construction	M Sand (Blue Metals)	INR 49,000.00
344	2025-06-07	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
345	2025-06-07	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary & Colum Box Rental	INR 94,980.00

#	Date	Type	Project	Category	Description	Amount (INR)
346	2025-06-07	Expense	Sasi Villa	Villa Construction	Concrete Machine Diesel	INR 460.00
347	2025-06-07	Expense	Sasi Villa	Villa Construction	Ashik Architecture Visiting Charges	INR 5,000.00
348	2025-06-06	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 83.00
349	2025-06-06	Expense	Sasi Villa	Villa Construction	Concrete Machine Diesel	INR 465.00
350	2025-06-05	Expense	Sasi Villa	Villa Construction	Cement	INR 18,500.00
351	2025-06-05	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
352	2025-06-05	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 500.00
353	2025-06-03	Expense	Sasi Villa	Villa Construction	Hardware Items - Grease	INR 600.00
354	2025-06-03	Expense	Sasi Villa	Villa Construction	Steel	INR 23,650.00
355	2025-06-03	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 400.00
356	2025-05-31	Expense	Sasi Villa	Villa Construction	Plumbing Items	INR 567.00
357	2025-05-31	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 42,500.00
358	2025-05-30	Expense	Sasi Villa	Villa Construction	Electrical items	INR 4,025.00
359	2025-05-29	Expense	Sasi Villa	Villa Construction	Hardware Items - HDPT Sheet	INR 1,380.00
360	2025-05-29	Expense	Sasi Villa	Villa Construction	Cement	INR 18,500.00
361	2025-05-29	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
362	2025-05-29	Expense	Sasi Villa	Villa Construction	Plumber Salary	INR 2,100.00
363	2025-05-29	Expense	Sasi Villa	Villa Construction	Concrete Machine Diesel	INR 450.00
364	2025-05-29	Expense	Sasi Villa	Villa Construction	Plumbing Items	INR 960.00
365	2025-05-28	Expense	Sasi Villa	Villa Construction	Drilling Machine Rental	INR 200.00
366	2025-05-26	Expense	Sasi Villa	Villa Construction	Drilling Machine Rental	INR 200.00
367	2025-05-24	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 71,650.00
368	2025-05-23	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 230.00
369	2025-05-23	Expense	Sasi Villa	Villa Construction	Red Sand	INR 10,000.00

#	Date	Type	Project	Category	Description	Amount (INR)
370	2025-05-22	Expense	Sasi Villa	Villa Construction	Hardware Items - Concrete Shoe	INR 600.00
371	2025-05-21	Expense	Sasi Villa	Villa Construction	M Sand (Blue Metals)	INR 49,000.00
372	2025-05-21	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
373	2025-05-21	Expense	Sasi Villa	Villa Construction	1/2 Aggregate (Blue Metals)	INR 42,000.00
374	2025-05-21	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
375	2025-05-21	Expense	Sasi Villa	Villa Construction	Cement	INR 18,000.00
376	2025-05-21	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
377	2025-05-21	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary - Concrete Worker Salary & Mixer Machine Rental	INR 13,500.00
378	2025-05-21	Expense	Sasi Villa	Villa Construction	Concrete Machine Diesel	INR 750.00
379	2025-05-21	Expense	Sasi Villa	Villa Construction	Core Cutting	INR 1,800.00
380	2025-05-20	Expense	Sasi Villa	Villa Construction	Cement	INR 18,500.00
381	2025-05-20	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
382	2025-05-19	Expense	Sasi Villa	Villa Construction	Hardware Items - HDPT Sheet	INR 2,788.00
383	2025-05-19	Expense	Sasi Villa	Villa Construction	Printout and Xerox	INR 20.00
384	2025-05-18	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 560.00
385	2025-05-18	Expense	Sasi Villa	Villa Construction	Brick	INR 44,000.00
386	2025-05-18	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
387	2025-05-17	Expense	Sasi Villa	Villa Construction	Concrete Machine	INR 70,000.00
388	2025-05-17	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 30,000.00
389	2025-05-17	Expense	Sasi Villa	Villa Construction	Brick	INR 66,000.00
390	2025-05-17	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
391	2025-05-17	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 100.00
392	2025-05-17	Expense	Sasi Villa	Villa Construction	Drilling Machine Rental	INR 200.00
393	2025-05-17	Income	Sasi Villa	Villa Construction	Cash Received from Sasi Annan	INR 1,320,000.00

#	Date	Type	Project	Category	Description	Amount (INR)
394	2025-05-14	Expense	Sasi Villa	Villa Construction	Plumbing Items	INR 3,729.00
395	2025-05-14	Expense	Sasi Villa	Villa Construction	Plumber Salary	INR 2,100.00
396	2025-05-13	Expense	Sasi Villa	Villa Construction	Steel	INR 189,850.00
397	2025-05-12	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 350.00
398	2025-05-11	Expense	Sasi Villa	Villa Construction	Plumbing Engineer Visiting Charges	INR 2,000.00
399	2025-05-10	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 16,100.00
400	2025-05-10	Expense	Sasi Villa	Villa Construction	Ashik Architecture Visiting Charges	INR 5,000.00
401	2025-05-09	Expense	Sasi Villa	Villa Construction	Cement	INR 18,000.00
402	2025-05-09	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
403	2025-05-08	Expense	Sasi Villa	Villa Construction	Plumbing Items	INR 818.00
404	2025-05-08	Expense	Sasi Villa	Villa Construction	Red Sand	INR 20,000.00
405	2025-05-08	Expense	Sasi Villa	Villa Construction	JCB Rent	INR 3,500.00
406	2025-05-08	Expense	Sasi Villa	Villa Construction	Hardware Items - HDPT Sheet	INR 2,950.00
407	2025-05-08	Expense	Sasi Villa	Villa Construction	Paint Items - Terminator	INR 3,100.00
408	2025-05-07	Expense	Sasi Villa	Villa Construction	Plumber Salary	INR 2,100.00
409	2025-05-07	Expense	Sasi Villa	Villa Construction	M Sand (Blue Metals)	INR 63,000.00
410	2025-05-07	Expense	Sasi Villa	Villa Construction	Plumbing Items	INR 484.00
411	2025-05-06	Expense	Sasi Villa	Villa Construction	Plumber Salary	INR 2,100.00
412	2025-05-05	Expense	Sasi Villa	Villa Construction	Plumber Salary	INR 2,100.00
413	2025-05-05	Expense	Sasi Villa	Villa Construction	Plumbing Items	INR 10,400.00
414	2025-05-03	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 35,100.00
415	2025-04-30	Expense	Sasi Villa	Villa Construction	Printout and Xerox	INR 80.00
416	2025-04-26	Expense	Sasi Villa	Villa Construction	Rammer Rent	INR 3,500.00
417	2025-04-26	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 500.00

#	Date	Type	Project	Category	Description	Amount (INR)
418	2025-04-26	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 32,550.00
419	2025-04-25	Expense	Sasi Villa	Villa Construction	Rammer Diesel	INR 447.00
420	2025-04-24	Expense	Sasi Villa	Villa Construction	Electrical items - Fan	INR 2,100.00
421	2025-04-24	Expense	Sasi Villa	Villa Construction	Electrical items	INR 639.00
422	2025-04-22	Expense	Sasi Villa	Villa Construction	Labour Charges	INR 2,770.00
423	2025-04-22	Expense	Sasi Villa	Villa Construction	Printout and Xerox	INR 45.00
424	2025-04-21	Expense	Sasi Villa	Villa Construction	Ashik Architecture Advance (3rd Advance)	INR 100,000.00
425	2025-04-21	Expense	Sasi Villa	Villa Construction	Labour Charges	INR 2,770.00
426	2025-04-19	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 6,450.00
427	2025-04-19	Expense	Sasi Villa	Villa Construction	Labour Charges	INR 2,770.00
428	2025-04-18	Expense	Sasi Villa	Villa Construction	Red Sand	INR 20,000.00
429	2025-04-18	Expense	Sasi Villa	Villa Construction	JCB Rent	INR 7,100.00
430	2025-04-17	Expense	Sasi Villa	Villa Construction	Red Sand	INR 50,000.00
431	2025-04-17	Expense	Sasi Villa	Villa Construction	JCB Rent	INR 3,500.00
432	2025-04-14	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 11,650.00
433	2025-04-10	Expense	Sasi Villa	Villa Construction	Electrical items	INR 135.00
434	2025-04-10	Expense	Sasi Villa	Villa Construction	Red Sand	INR 100,000.00
435	2025-04-10	Expense	Sasi Villa	Villa Construction	JCB Rent	INR 6,000.00
436	2025-04-09	Expense	Sasi Villa	Villa Construction	JCB Rent	INR 7,000.00
437	2025-04-06	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
438	2025-04-05	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 31,300.00
439	2025-04-04	Expense	Sasi Villa	Villa Construction	Red Sand	INR 80,000.00
440	2025-04-04	Expense	Sasi Villa	Villa Construction	EB Lineman Salary (Meter)	INR 700.00
441	2025-04-04	Expense	Sasi Villa	Villa Construction	Paint Items - Bitufix	INR 6,600.00

#	Date	Type	Project	Category	Description	Amount (INR)
442	2025-04-04	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 400.00
443	2025-04-02	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
444	2025-03-31	Expense	Sasi Villa	Villa Construction	Paint Items - Bitufix	INR 16,480.00
445	2025-03-31	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 400.00
446	2025-03-30	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
447	2025-03-30	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 72,400.00
448	2025-03-29	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 220.00
449	2025-03-29	Expense	Sasi Villa	Villa Construction	Waste Oil	INR 200.00
450	2025-03-27	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
451	2025-03-26	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
452	2025-03-25	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 120.00
453	2025-03-24	Expense	Sasi Villa	Villa Construction	Cement	INR 15,500.00
454	2025-03-24	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
455	2025-03-23	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 110,425.00
456	2025-03-21	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 640.00
457	2025-03-21	Expense	Sasi Villa	Villa Construction	P Sand (Blue Metals)	INR 52,500.00
458	2025-03-21	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
459	2025-03-21	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 1,000.00
460	2025-03-21	Expense	Sasi Villa	Villa Construction	Readymix Concrete	INR 81,200.00
461	2025-03-21	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Boom Rent	INR 20,000.00
462	2025-03-21	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Driver	INR 600.00
463	2025-03-21	Expense	Sasi Villa	Villa Construction	Concrete Vibrating Machine	INR 4,500.00
464	2025-03-20	Expense	Sasi Villa	Villa Construction	Hose	INR 2,400.00
465	2025-03-20	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 1,100.00

#	Date	Type	Project	Category	Description	Amount (INR)
466	2025-03-20	Expense	Sasi Villa	Villa Construction	Hardware Items - Nail	INR 560.00
467	2025-03-19	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 400.00
468	2025-03-19	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 440.00
469	2025-03-18	Expense	Sasi Villa	Villa Construction	Concrete Liquid	INR 1,870.00
470	2025-03-18	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 900.00
471	2025-03-17	Expense	Sasi Villa	Villa Construction	Brick	INR 44,000.00
472	2025-03-17	Expense	Sasi Villa	Villa Construction	Extra Brick and Driver	INR 200.00
473	2025-03-17	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 900.00
474	2025-03-15	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 50,725.00
475	2025-03-14	Expense	Sasi Villa	Villa Construction	Steel	INR 35,560.00
476	2025-03-14	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 400.00
477	2025-03-14	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
478	2025-03-14	Expense	Sasi Villa	Villa Construction	Cement	INR 15,500.00
479	2025-03-13	Expense	Sasi Villa	Villa Construction	Electrical items - Pipe,	INR 9,560.00
480	2025-03-13	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 400.00
481	2025-03-13	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 2,000.00
482	2025-03-12	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
483	2025-03-11	Expense	Sasi Villa	Villa Construction	Hardware Items - Hand Gloves	INR 450.00
484	2025-03-11	Expense	Sasi Villa	Villa Construction	M Sand (Blue Metals)	INR 58,500.00
485	2025-03-11	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
486	2025-03-10	Expense	Sasi Villa	Villa Construction	EB Lineman Salary	INR 3,500.00
487	2025-03-10	Expense	Sasi Villa	Villa Construction	M Sand	INR 6,500.00
488	2025-03-10	Expense	Sasi Villa	Villa Construction	P Sand	INR 7,500.00
489	2025-03-10	Expense	Sasi Villa	Villa Construction	JCB Rent	INR 4,500.00

#	Date	Type	Project	Category	Description	Amount (INR)
490	2025-03-09	Expense	Sasi Villa	Villa Construction	Brick	INR 44,000.00
491	2025-03-09	Expense	Sasi Villa	Villa Construction	Extra Brick and Driver	INR 400.00
492	2025-03-09	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
493	2025-03-08	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 106,000.00
494	2025-03-07	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
495	2025-03-07	Expense	Sasi Villa	Villa Construction	EB Post Transportation and Labour Charges	INR 1,500.00
496	2025-03-07	Expense	Sasi Villa	Villa Construction	Hardware Items - Hand Gloves	INR 530.00
497	2025-03-06	Income	Sasi Villa	Villa Construction	Cash Received from Sasi Annan	INR 1,000,000.00
498	2025-03-06	Expense	Sasi Villa	Villa Construction	Brick	INR 44,000.00
499	2025-03-06	Expense	Sasi Villa	Villa Construction	Extra Brick and Driver	INR 550.00
500	2025-03-06	Expense	Sasi Villa	Villa Construction	Steel	INR 213,498.00
501	2025-03-06	Expense	Sasi Villa	Villa Construction	Rent	INR 1,800.00
502	2025-03-06	Expense	Sasi Villa	Villa Construction	Cement	INR 15,500.00
503	2025-03-06	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
504	2025-03-05	Expense	Sasi Villa	Villa Construction	EB Application and Document	INR 1,500.00
505	2025-03-05	Expense	Sasi Villa	Villa Construction	EB Application Online Fees	INR 5,405.00
506	2025-03-05	Expense	Sasi Villa	Villa Construction	Brick	INR 66,000.00
507	2025-03-05	Expense	Sasi Villa	Villa Construction	Extra Brick and Driver	INR 700.00
508	2025-03-05	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
509	2025-03-03	Expense	Sasi Villa	Villa Construction	Cement	INR 16,250.00
510	2025-03-03	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
511	2025-03-03	Expense	Sasi Villa	Villa Construction	P Sand	INR 15,000.00
512	2025-03-02	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
513	2025-03-01	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 42,000.00

#	Date	Type	Project	Category	Description	Amount (INR)
514	2025-02-28	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
515	2025-02-27	Expense	Sasi Villa	Villa Construction	Brick	INR 66,000.00
516	2025-02-27	Expense	Sasi Villa	Villa Construction	Extra Brick and Driver	INR 700.00
517	2025-02-26	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
518	2025-02-26	Expense	Sasi Villa	Villa Construction	Printout and Xerox	INR 30.00
519	2025-02-25	Expense	Sasi Villa	Villa Construction	Arul Mason Team Advance	INR 100,000.00
520	2025-02-25	Expense	Sasi Villa	Villa Construction	Electrical items - Solar Light	INR 4,234.00
521	2025-02-25	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
522	2025-02-25	Expense	Sasi Villa	Villa Construction	Printout and Xerox	INR 38.00
523	2025-02-24	Expense	Sasi Villa	Villa Construction	Thirsti Bommai	INR 240.00
524	2025-02-24	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 900.00
525	2025-02-23	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 950.00
526	2025-02-22	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 105,440.00
527	2025-02-22	Expense	Sasi Villa	Villa Construction	Concrete Mixer Machine Rental	INR 4,000.00
528	2025-02-22	Expense	Sasi Villa	Villa Construction	EB Application Online Fees	INR 5,405.00
529	2025-02-22	Expense	Sasi Villa	Villa Construction	Hardware Items - Hand Gloves	INR 530.00
530	2025-02-21	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 550.00
531	2025-02-21	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 80.00
532	2025-02-21	Expense	Sasi Villa	Villa Construction	Printout and Xerox	INR 40.00
533	2025-02-21	Expense	Sasi Villa	Villa Construction	Readymix Concrete	INR 139,200.00
534	2025-02-21	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Boom Rent	INR 20,000.00
535	2025-02-21	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Driver	INR 600.00
536	2025-02-21	Expense	Sasi Villa	Villa Construction	Gunny Bags	INR 4,100.00
537	2025-02-21	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00

#	Date	Type	Project	Category	Description	Amount (INR)
538	2025-02-20	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 550.00
539	2025-02-19	Expense	Sasi Villa	Villa Construction	Electrical items - Light and Wire	INR 3,750.00
540	2025-02-19	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
541	2025-02-18	Expense	Sasi Villa	Villa Construction	Cement	INR 15,750.00
542	2025-02-18	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
543	2025-02-17	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 450.00
544	2025-02-16	Expense	Sasi Villa	Villa Construction	Readymix Concrete	INR 92,800.00
545	2025-02-16	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Pump Rent	INR 5,000.00
546	2025-02-16	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Driver	INR 400.00
547	2025-02-16	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 68,250.00
548	2025-02-14	Expense	Sasi Villa	Villa Construction	M Sand (Blue Metals)	INR 45,500.00
549	2025-02-14	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
550	2025-02-14	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 800.00
551	2025-02-14	Expense	Sasi Villa	Villa Construction	JCB Rent	INR 16,800.00
552	2025-02-14	Expense	Sasi Villa	Villa Construction	Tipper Rent	INR 3,000.00
553	2025-02-13	Expense	Sasi Villa	Villa Construction	Cement	INR 19,500.00
554	2025-02-13	Expense	Sasi Villa	Villa Construction	Driver	INR 100.00
555	2025-02-13	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 500.00
556	2025-02-12	Expense	Sasi Villa	Villa Construction	Electrical items - Wire	INR 258.00
557	2025-02-11	Expense	Sasi Villa	Villa Construction	Generator Rent and Transportation Charges	INR 4,500.00
558	2025-02-10	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 1,000.00
559	2025-02-10	Expense	Sasi Villa	Villa Construction	Generator	INR 127,000.00
560	2025-02-10	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 2,250.00
561	2025-02-10	Expense	Sasi Villa	Villa Construction	Hardware Items - Cutting Blade	INR 750.00

#	Date	Type	Project	Category	Description	Amount (INR)
562	2025-02-10	Expense	Sasi Villa	Villa Construction	Labour Charges (PCC Concrete)	INR 14,000.00
563	2025-02-10	Expense	Sasi Villa	Villa Construction	Food and Tea	INR 200.00
564	2025-02-10	Expense	Sasi Villa	Villa Construction	EB Application	INR 500.00
565	2025-02-10	Expense	Sasi Villa	Villa Construction	EB AE	INR 2,000.00
566	2025-02-08	Income	Sasi Villa	Villa Construction	Cash Received from Sasi Annan	INR 131,052.00
567	2025-02-08	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 84,250.00
568	2025-02-08	Expense	Sasi Villa	Villa Construction	Steel	INR 315,300.00
569	2025-02-08	Expense	Sasi Villa	Villa Construction	Driver	INR 200.00
570	2025-02-07	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 500.00
571	2025-02-06	Expense	Sasi Villa	Villa Construction	Borewell - Motor	INR 55,105.00
572	2025-02-06	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 300.00
573	2025-02-06	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 1,000.00
574	2025-02-06	Expense	Sasi Villa	Villa Construction	Electrician Salary	INR 500.00
575	2025-02-06	Expense	Sasi Villa	Villa Construction	Electrical items	INR 1,440.00
576	2025-02-06	Expense	Sasi Villa	Villa Construction	Binding Wire	INR 1,425.00
577	2025-02-06	Expense	Sasi Villa	Villa Construction	Water Bottle	INR 1,800.00
578	2025-02-06	Expense	Sasi Villa	Villa Construction	Water Paral	INR 5,960.00
579	2025-02-06	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 500.00
580	2025-02-06	Expense	Sasi Villa	Villa Construction	VAO	INR 1,000.00
581	2025-02-06	Expense	Sasi Villa	Villa Construction	Labour Charges (2 Set)	INR 3,050.00
582	2025-02-05	Expense	Sasi Villa	Villa Construction	Labour Charges (3 Set)	INR 4,600.00
583	2025-02-05	Expense	Sasi Villa	Villa Construction	Water 4000li	INR 700.00
584	2025-02-04	Income	Sasi Villa	Villa Construction	Cash Received from Sasi Annan	INR 1,500,000.00
585	2025-02-04	Expense	Sasi Villa	Villa Construction	Cement	INR 16,500.00

#	Date	Type	Project	Category	Description	Amount (INR)
586	2025-02-04	Expense	Sasi Villa	Villa Construction	Concrete Liquid	INR 200.00
587	2025-02-04	Expense	Sasi Villa	Villa Construction	Concrete Vibrating Machine	INR 3,700.00
588	2025-02-04	Expense	Sasi Villa	Villa Construction	Water 4000li	INR 700.00
589	2025-02-04	Expense	Sasi Villa	Villa Construction	Generator Rent and Transportation Charges	INR 4,000.00
590	2025-02-04	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 400.00
591	2025-02-03	Expense	Sasi Villa	Villa Construction	Readymix Concrete	INR 139,200.00
592	2025-02-03	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Boom Pump Rent	INR 20,000.00
593	2025-02-03	Expense	Sasi Villa	Villa Construction	Readymix Concrete - Driver	INR 600.00
594	2025-02-02	Expense	Sasi Villa	Villa Construction	Hardware Items - Cover Block	INR 1,000.00
595	2025-02-02	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 35,575.00
596	2025-02-02	Expense	Sasi Villa	Villa Construction	Arul Mason Team Advance	INR 20,000.00
597	2025-02-01	Expense	Sasi Villa	Villa Construction	Hotel Tips	INR 400.00
598	2025-02-01	Expense	Sasi Villa	Villa Construction	Ashik Architecture Advance (2nd Advance)	INR 70,000.00
599	2025-01-31	Expense	Sasi Villa	Villa Construction	M Sand (Blue Metals)	INR 58,500.00
600	2025-01-31	Expense	Sasi Villa	Villa Construction	Borewell	INR 136,000.00
601	2025-01-30	Expense	Sasi Villa	Villa Construction	Hose	INR 2,400.00
602	2025-01-30	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 305.00
603	2025-01-30	Expense	Sasi Villa	Villa Construction	Cement	INR 13,000.00
604	2025-01-30	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 500.00
605	2025-01-30	Expense	Sasi Villa	Villa Construction	Water 4000li	INR 700.00
606	2025-01-30	Expense	Sasi Villa	Villa Construction	Labour Charges (PCC Concrete)	INR 13,000.00
607	2025-01-30	Expense	Sasi Villa	Villa Construction	Building Plan Approval	INR 129,050.61
608	2025-01-30	Expense	Sasi Villa	Villa Construction	Building Plan Approval Gift	INR 85,000.00
609	2025-01-30	Expense	Sasi Villa	Villa Construction	Building Plan Approval - Service Charges	INR 24,000.00

#	Date	Type	Project	Category	Description	Amount (INR)
610	2025-01-29	Expense	Sasi Villa	Villa Construction	Labour Charges (2 Set)	INR 3,050.00
611	2025-01-29	Expense	Sasi Villa	Villa Construction	Borewell - Pipe	INR 88,000.00
612	2025-01-29	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 500.00
613	2025-01-29	Expense	Sasi Villa	Villa Construction	Electrical items	INR 1,700.00
614	2025-01-28	Expense	Sasi Villa	Villa Construction	Steel	INR 340,244.00
615	2025-01-28	Expense	Sasi Villa	Villa Construction	Driver	INR 280.00
616	2025-01-28	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 2,300.00
617	2025-01-28	Expense	Sasi Villa	Villa Construction	Electrical items	INR 400.00
618	2025-01-28	Expense	Sasi Villa	Villa Construction	JCB and Tipper Rent	INR 7,200.00
619	2025-01-27	Income	Sasi Villa	Villa Construction	Cash Received from Sasi Annan	INR 2,558,200.00
620	2025-01-27	Expense	Sasi Villa	Villa Construction	JCB and Tipper Rent	INR 10,000.00
621	2025-01-26	Expense	Sasi Villa	Villa Construction	Electrical items	INR 280.00
622	2025-01-26	Expense	Sasi Villa	Villa Construction	M Sand (Blue Metals)	INR 45,500.00
623	2025-01-26	Expense	Sasi Villa	Villa Construction	1 1/2 Aggregate (Blue Metals)	INR 38,500.00
624	2025-01-26	Expense	Sasi Villa	Villa Construction	1/2 Aggregate (Blue Metals)	INR 49,500.00
625	2025-01-26	Expense	Sasi Villa	Villa Construction	Driver	INR 600.00
626	2025-01-25	Expense	Sasi Villa	Villa Construction	Sweet	INR 1,280.00
627	2025-01-25	Expense	Sasi Villa	Villa Construction	Iyer	INR 7,000.00
628	2025-01-25	Expense	Sasi Villa	Villa Construction	Arul Mason	INR 2,000.00
629	2025-01-25	Expense	Sasi Villa	Villa Construction	Bashkar and Senthil	INR 2,000.00
630	2025-01-25	Expense	Sasi Villa	Villa Construction	Ashik Architecture	INR 2,000.00
631	2025-01-25	Expense	Sasi Villa	Villa Construction	Arul Mason Taem	INR 2,000.00
632	2025-01-25	Expense	Sasi Villa	Villa Construction	Food and Tea	INR 1,000.00
633	2025-01-25	Expense	Sasi Villa	Villa Construction	Food and Tea	INR 4,443.00

#	Date	Type	Project	Category	Description	Amount (INR)
634	2025-01-24	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary and Machine Rent	INR 13,100.00
635	2025-01-24	Expense	Sasi Villa	Villa Construction	Food and Tea	INR 300.00
636	2025-01-24	Expense	Sasi Villa	Villa Construction	Generator Rent and Transportation Charges	INR 3,500.00
637	2025-01-24	Expense	Sasi Villa	Villa Construction	M Sand and Brick	INR 6,000.00
638	2025-01-24	Expense	Sasi Villa	Villa Construction	Pooja Things	INR 5,100.00
639	2025-01-24	Expense	Sasi Villa	Villa Construction	Printout and Xerox	INR 388.00
640	2025-01-24	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 353.00
641	2025-01-24	Expense	Sasi Villa	Villa Construction	Brick	INR 44,500.00
642	2025-01-23	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 350.00
643	2025-01-23	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 500.00
644	2025-01-22	Expense	Sasi Villa	Villa Construction	Shed Materials	INR 49,980.00
645	2025-01-22	Expense	Sasi Villa	Villa Construction	Transportation Charges	INR 50.00
646	2025-01-22	Expense	Sasi Villa	Villa Construction	Food and Tea	INR 70.00
647	2025-01-22	Expense	Sasi Villa	Villa Construction	Cement	INR 290.00
648	2025-01-22	Expense	Sasi Villa	Villa Construction	Hardware Items	INR 350.00
649	2025-01-22	Expense	Sasi Villa	Villa Construction	Generator Diesel	INR 600.00
650	2025-01-21	Expense	Sasi Villa	Villa Construction	VAO	INR 1,000.00
651	2025-01-21	Expense	Sasi Villa	Villa Construction	Printout and Xerox	INR 120.00
652	2025-01-18	Expense	Sasi Villa	Villa Construction	Arul Mason Team Salary	INR 1,500.00
653	2025-01-18	Expense	Sasi Villa	Villa Construction	Food and Tea	INR 420.00
654	2025-01-06	Expense	Sasi Villa	Villa Construction	Ashik Architecture Advance (1st Advance)	INR 50,000.00
655	2024-09-05	Income	Sasi Villa	Villa Construction	Cash Received from Sasi Annan	INR 1,050,000.00
656	2024-09-04	Income	Sasi Villa	Villa Construction	Old Balance	INR 50,000.00

Income: INR 14,954,752.00 **Expenses: INR 14,395,662.61** **Net Balance: INR 559,089.39**